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Muni Airport Terminal Expansion Corri Vandiver $1,185,000 Danco 09/21/2011 $6,500,000 Project about 75% complete. Targeted completion, spring of 2014.
Airports Mead & Hunt $431,861 07/25/2011 $571,444 520 12/12/2011 $6,838,914

JO#9403-31 A-2005-04 Randy Luft 08/25/2011 04/15/2014 $685,000

BS#4411 B-050-020 Mead & Hunt 09/20/2011 $5,637,666

Turtle Bay East Park Improvements Dennis Russo $60,000 $60,000 Sunrise Excavating 07/18/2013 $300,000 As of Oct 3, Contractor is about 80% complete. Complete by end of Oct.
Community Services K2A&E $60,896 05/17/2013 $18,025 40 08/19/2013 $298,028

JO# 9593-10 CS-2010-A Ron DeMaagd 06/27/2013 10/30/2013 $30,000

BS#4557 B-050-020 $16,000 07/16/2013 $63,588

Traveled Way Restroom Imp Corri Vandiver $7,190 Walker Construction 08/08/2013 $55,000 Complete as of Sept 27th. Go to Council on Nov 5th.

Support Services K2 A/E 30 08/26/2013 $39,360

JO# 6845-22 SS-2013-01 Don 07/09/2013 10/23/2013 $4,000

BS#4572 B-050-020 $0 08/06/2013 $450

Diestelhorst Bridge Rehab Corri Vandiver $300,000 05/01/2006 $130,000 J. F. Shea 06/06/2012 $2,286,000 Bridge open to the Public July 19, 2013. PFE to Shea in late Sept. FROE by
Streets & Roads CH2MHill $242,080 01/13/2012 $431,520 250 06/20/2012 $2,552,877 end of Nov.

JO# 2240-00 ST-2005-32 Don/Caltrop (Bre 05/17/2012 07/09/2013 $252,000

BS#4434 B-050-020 Caltrop $89,850 06/05/2012 08/14/2013 $2,565,537

Parkview Ave Crosswalk Enhancement Dennis Russo $48,000 Rader Excavating, Inc. 06/19/2013 $350,000 Punchlist work - may add extra sidewalk?

Streets & Roads $204,378 03/18/2013 $39,663 30 07/08/2013 $256,084

JO# 2395-11 ST-2005-35 Josh Watkins 05/23/2013 09/19/2013 $26,000

BS#4550 B-050-020 06/18/2013 $235,160

Twin View Bridge Replacement John Abshier $850,000 11/18/2010 $796,400 Shasta Constructors 06/20/2012 $3,548,619 Oct 3rd: Week 59: 80% Complete: Deck pour set for Oct. 10th.
Streets & Roads Drake-Haglan & Assoc. $487,767 04/24/2012 $475,502 320 07/12/2012 $3,065,050

JO# 2305-00 ST-2007-02 Don/Caltrop (Bre 05/29/2012 11/08/2013 $360,000

BS#4471 B-050-020 Caltrop $411,900 06/19/2012 $2,744,627

Methacrylate - Bridge Deck Seal 2013 Dennis Russo $17,000 $19,500 JF Shea 07/18/2013 $170,000 Took only 3 days to complete. Work finished on Sept. 20th.

Streets & Roads $40,190 05/17/2013 $9,727 15 08/08/2013 $130,306

JO# 2393-00 ST-2007-P-1 Randy Luft 06/27/2013 09/11/2013 $13,000

BS#4565 B-050-020 07/16/2013

Overlay 2013 Ron Demaagd $50,000 Tullis Inc. 07/18/2013 $1,070,000 Overlay is complete on Churn Creek Road and Hartnell Ave, will begin East
Streets & Roads $96.024 $12.059 30 08/19/2013 $911.939 Street Overlay on 10/7/13. Contract work is 60% complete.

JO# 2416-00 ST-2011-02-3 Ron DeMaagd 06/25/2013 10/16/2013 $230,000

BS#4548 B-050-020 $0 07/16/2013

Lake Blvd Safety Project (HSIP) Darren Langfield $51,000 $65,000 S T Rhoades 08/08/2013 $285,000 Completing curb, gutter & sidewalk on South side of Lake Blvd. Planning to
Streets & Roads $85,472 05/01/2013 $15,452 40 08/29/2013 $323,941 grind exisitng striping Sunday night 10/6 and start building concrete medians.
JO# 2399-00 ST-2011-11 Josh Watkins 07/02/2013 09/08/2013 $33,000

BS#4569 B-050-020 $0 08/06/2013

Churn Creek/SR 299 Traffic Signal Corri Vandiver $125,000 02/01/2011 $115,000 J F Shea 06/05/2013 $800,000 Signal poles on order - should arrive beginning of October. Overlay and
Streets & Roads $143,976 04/02/2013 $41,151 120 06/25/2013 $796,293 striping complete.

JO# 2384-00 ST-2011-12 Josh Watkins 05/02/2013 01/02/2014 $80,000

BS#4547 B-050-020 $0 06/04/2013 $314,906

SRTS Mistletoe Sidewalk (Federal) John Abshier $143,628 04/17/2009 $50,000 Sunrise Excavating 08/21/2013 $431,923 Started cpnstruction on 10/1/13.

Streets & Roads $121,303 07/01/2013 $0 30 09/19/2013 $373,273

JO# 2335-00 ST-2011-13 Josh Watkins 07/30/2013 09/05/2013 $43,260

BS#4566 B-050-020 08/20/2013

S Bonny Approach Slabs Corri Vandiver $100,000 01/25/2012 $79,000 Shasta Constructors 05/08/2013 $353,000 Project is complete, preparing final payment and NOC.

Streets & Roads CH2MHill $121,475 03/18/2013 $38,273 80 06/11/2013 $286,000

JO# 2397-00 ST-2011-27 Ron Demaagd 04/18/2013 10/21/2013 $28,600

BS#4526 B-050-020 05/07/2013 $265,489

Includes charges thru September 27, 2013
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N Market Bridge WM Replacement Darren Langfield $53,000 11/15/2011 $235,000 RTA Construction, Inc. 05/22/2013 $870,000 Cold Expf_insion training on 10/7._ ) )

Water Pace Engineering $184,385 04/02/2013 $37,964 150 06/11/2013 $693,630 Construction of water main on bridge will begin 10/14.

JO# 2392-00 W-2009-03-3 Josh Watkins 05/02/2013 01/31/2014 $75,000

BS#4542 B-050-020 $0 05/21/2013 $171,090

Railroad Ave Vault Relocation Darren Langfield $50,000 $130,000 Mountainside 09/05/2013 $550,000 Work to begin in mid-Oct.

Water $202,661 07/08/2013 $3 80 09/19/2013 $479,206

JO# 2338-00 W-2009-05 Randy Luft 08/08/2013 02/05/2014 $50,000

BS#4348 B-050-020 09/03/2013

Buckeye WTP Storage Bldg Darren Langfield 03/01/2013 $51,000 Gary Brock Construction 01/16/2013 $165,000 Project complete per original plans. Working with contractor on extra work per
Water Pace Engineering $76,681 10/01/2012 $29,639 90 02/13/2013 $147,000 Water Utility's requests.

JO# 2394-00 W-2011-02 Josh Watkins 11/21/2012 07/09/2013 $20,000

BS#4512 B-050-020 $0 01/15/2013 $146,790

Old Oasis Road WM Darren Langfield $20,000 01/01/2013 $20,000 Timberworks 07/18/2013 $200,000 Work to begin on 10/7/13.

Water N/A $38,245 05/01/2013 $4,853 15 08/19/2013 $80,867

JO# 2407-00 W-2011-F Ron DeMaagd 06/20/2013 09/24/2013 $8,000

BS#4546 B-050-020 $0 07/16/2013

CCWWTP Expansion - Bid Package 5 Ryan Bailey $2,490,000 08/06/2010 $250,000 F&H 05/05/2011 $22,000,000 Project is substantially complete. Contractor working on final punchlist item
Wastewater CH2MHill $95,894 03/15/2011 $274,684 06/02/2011 $15,837,000 and change order work.

JO# 2198-54 WW-2005-17-10 Ryan Bailey 04/21/2011 04/15/2013 $1,584,000

BS#4387 B-050-020 CH2MHill $2,234,304 05/03/2011 $16,688,683

CCWWTP Expansion - Bid Package 7 Ryan Bailey $675,000 10/14/2011 $250,000 Randy Hill Construction 09/20/2012 $4,500,000 Project is z_:lpproximately 90% completga. Finish work and cleanup to occur in
Wastewater CH2MHILL $370,258 $345,892 455 10/03/2012 $4,022,664 the following weeks. Punch list to begin.

JO# 2198-49 WW-2005-17-12 Ryan Bailey 08/30/2012 01/15/2014 $402,000

BS#4496 B-050-020 CH2MHILL $0 09/19/2012 $3,736,414

Stillwater WWTP Expansion 1A-1B Ryan Bailey $2,200,000 01/16/2009 $250,000 RTA Construction, Inc. 05/16/2012 $9,250,000 FilterS_ are approximgitel_y 95% completg. Clarifier mechanical V\_IOFk and
Wastewater Water Works Engineers $2,448,496 03/20/2012 $1,233,384 350 05/31/2012 $9,259.200 Eleqtrlcal (\j/v:)rkdcontl_numg.bPIa_nt_eIe;:]trlfce:II cor_nrol chinge over is completec(i).
JO# 2278-00 WW-2005-19-5 Ryan Bailey/WW 04/24/2012 11/12/2013 $925,000 Compiaga  nsceping tobegin i the following weels. Project approx. 8536
BS#4471 B-050-020 Water Works Engineers $1,419,695 05/15/2012 $8,649,267

Sunnyhill Lift Station Improvements Darren Langfield $123,300 RTA Construction, Inc. 02/06/2013 $750,000 Bypass pumping and pump replacement began on 9/23/13 and will be
Wastewater WaterWorks $101,845 01/01/2013 $67,423 172 03/04/2013 $643,000 complete on 10/7/13.

JO# 2410-00 WW-2011-05-1 Ron 01/17/2013 11/20/2013 $75,000

BS#4525 B-050-020 $0 02/05/2013 $93,205

West St Sewer Replacement Corri Vandiver $110,000 03/25/2012 $140,000 R. A. Martin Constructor 06/19/2013 $1,365,900 Project is 90% complete, expect completation by 10/18/13.

Wastewater $107,023 05/06/2013 $97,733 85 07/02/2013 $1,428,062

JO# 2401-00 WW-2011-06-1 Ron Demaagd 06/06/2013 10/17/2013 $143,000

BS#4558 B-050-020 $0 06/18/2013 $1,217,328

E Bonnyview SD Improvements Darren Langfield $35,000 03/15/2013 Sunrise Excavating $240,000 Awarded at City Council Oct.1

Storm Drains N/A $50,178 08/12/2013 $0

JO# 2435-00 SD-2012-01 Ron DeMaagd 09/12/2013

BS#4592 $0

Oasis/Old Oregon Intersection Imp Corri Vandiver $145,000 08/16/2010 $907,000 Currently advertising - addendum pending to delay start of work until school's
Streets & Roads $148,603 10/07/2013 $0 out.

JO# 2368-00 ST-2009-14 Ron DeMaagd 11/07/2013

BS#4584

Includes charges thru September 27, 2013
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Softball Park Restroom Corri Vandiver $60,000 Due to location of future Police facilities this bathroom is to be relocated.
Community Services NM&R $0 $0 NMR is working on a prefab bathroom.

JO# CS-2012-B

BS# $0

Police Facility Chuck Aukland $680,000 04/15/2008 $5,200,000 NM&R working on 60% plans, site development plan permit and Envri
Public Safety NM&R 01/10/2014 Document. Council Action to Refi GF Bond to include financing for project
JO# 9637-10 PS-2005-04 Randy Luft 02/10/2014 on 8/6/13.

BS# $616,500

DTC/Maintenance Facility Improvements Darren Langfield $50,000 $250,000 Kickoff meeting with NM&R scheduled for mid-October.

RABA NM&R $39,716 09/01/2013 $0

JO# 2413-00 RABA-2012-01 Randy Luft 06/01/2014

BS# $6,500

RABA Bus Solar Canopy Corri Vandiver $75,000 04/10/2013 $600,000 Should have some 50% plans by mid-Oct

RABA Kibler & Kibler $9,328 02/01/2014 $0

JO# 2426-00 RABA-2012-02 Josh Watkins

BS# $0

Nighthawk SD Improvements Corri Vandiver $35,000 04/01/2013 Survey has been completed as of 8/1, Start on 50% plans.

Storm Drains $13,386 04/01/2014 $0

JO# 2436-00 SD-2012-02 Ron DeMaagd 05/01/2014

BS# $0

Corp Yard Parking Pavement Maint Derrick Beard $10,000 01/01/2014 $120,000

Support Services $501 03/01/2014 $0

JO# 9248-82 S$S-2013-02 Derrick Beard 04/01/2014

BS# $0

Quartz Hill Rd Realignment Josh Watkins $63,000 $2,500,000 Add Sidewalk down hilll. Working on add R/W req'd, and design alt for btm.
Streets & Roads sSDS $198,048 02/01/2015 $0 Road Closure for earthwork. Need Envr Permits.

JO# 2221-00 ST-2005-04 Josh Watkins 03/01/2015

BS# S-070-100

Placer St Improv. Airpark-Boston John Abshier $792,000 01/16/2009 $4,520,104 90% plans and estimate in review, specs in-process. Mitigated Negative
Streets & Roads $749,787 11/08/2013 $0 nglaration is_ cor_nplete. Right-of-Way acquisitic_m is com_plet_e. PG&E gas )
JO# 2336-00 ST-2005-09 Ron Demaagd 12/12/2013 ggr:gdgi?::tlon is complete. PG&E/REU electric relocation is concurrent with
BS#

E Cypress Median (HSIP) Darren Langfield $31,500 $178,500 Waiting for E-76 from Caltrans.

Streets & Roads $2,270 03/01/1014 $0

JO# 2428-00 ST-2011-06-1 04/01/2014

BS# $0

Churn Creek Rd Widening (HSIP) Ryan Bailey $58,100 $591,900 Waiting for E-76 from Caltrans.

Streets & Roads $280 04/01/2014 $0

JO# 2429-00 ST-2011-06-2 05/01/2014

BS# $0

Buenaventura Widening (HSIP) Darren Langfield $65,000 03/01/2012 $1,100,000 90% plans. Awaiting enviromental document and permits. Performing sound
Streets & Roads $80,596 08/01/2014 $0 study.

JO# 2400-00 ST-2011-10 Ron DeMaagd 09/01/2014

BS# $0

Bonnyview SRTS (Fed) Darren Langfield $40,000 03/15/2013 $380,000 Plans 60% complete. Awaiting enviromental document and permits. Will begin
Streets & Roads N/A $38,956 04/01/2014 $0 right-of-way acquisition thereafter.

JO# 2437-00 ST-2011-14 Josh Watkins 05/01/2014

BS# $0

Includes charges thru September 27, 2013
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Sacramento Dr Bridge over Olney Creek Corri Vandiver 06/01/2012 $2,500,000 Working on RFP for design services

Streets & Roads $34,744 $0

JO# 2994-80 ST-2011-16

BS# $0

Old Alturas Bridge over Churn Creek Corri Vandiver $454,545 06/20/2012 $3,000,000 Environmental has to be complete prior to R/W acquisition. Sent out additional
Streets & Roads Morrison Stuctures $133,200 03/01/2015 $0 ROE forms for Bob to complete more survey for R/W Acquisition.
JO# 2438-00 ST-2011-23 Don/Consultant T 04/01/2015

BS# $0

Old Alturas Widening Corri Vandiver $142,000 05/01/2012 $1,100,000 R/W exhibits and legal descriptions for 7 parcels completed by Jim, waiting for
Streets & Roads $72,026 04/15/2014 $0 Bruce to review and start aqcuisition process. Project is underfunded for
JO# 2415-00 ST-2011-24-2 Ron DeMaagd 05/15/2014 proposed work.

BS# $0

SR2S Sequoia/Cypress Ryan $26,500 03/25/2013 $265,900 Preliminary design has begun, 60% complete. State Funded.
Streets & Roads $35,233 04/01/2014 $0

JO# 2431-00 ST-2011-29-1 05/01/2014

BS# $0

SR2S Shasta Meadows Ryan $15,000 03/25/2013 $122,000 Preliminary design has begun, 60% complete. State Funded.
Streets & Roads $26,257 04/01/2014 $0

JO# 2430-00 ST-2011-29-2 05/01/2014

BS# $0

Palisades Trail Darren Langfield $34,000 03/17/2012 $340,000 Project on hold. Meeting with DSA scheduled for Oct 15.
Streets & Roads N/A $69,789 06/01/2013 $0

JO# 2412-10 ST-2012-01 Ron DeMaagd 06/15/2014

BS# $0

ADA Curb Ramps/Sidewalk Repair 2013 Dennis Russo 05/01/2013 $130,000

Streets & Roads $54,939 11/15/2013 $0

JO# 2421-00 ST-2012-02 Ron DeMaagd 12/15/2013

BS# $0

Oasis Widening/Twin View Realign James Triantafyllou $800,000 09/01/2013 $5,300,000

Streets & Roads Kier & Wright $1,208 $0

JO# 2451-00 ST-2013-01

BS# $0

Transfer Station Bale Storage Derrick Beard $750,000 RFP Opens 7/23/13. Council Award 9/3 to JR Miller for design.
Solid Waste JR Miller $32,089 04/01/2014 $0

JO# 2420-00 SW-2005-06 Randy Luft 05/01/2014

BS# $0

Twin View Water Main Darren Langfield $80,000 01/01/2012 $615,000 Plans complete. Project on hold.

Water $104,131 02/01/2015 $0

JO# 2405-00 W-2005-17 Randy Luft 03/01/2015

BS#4535 N/A $0

Well 25 - Property Acquisition Darren Langfield $20,000 $80,000 RMU staff are evaluating the appraisal received for the property
Water $1,088 $0

JO# 5228-21 W-2007-06

BS# $0

S Bonnyview Bridge WM Repair David Braithwaite 04/01/2013 $255,000 CPSC with Ch2m Hill to evaluate and develop repair strategy. Anticipate
Water CH2M HILL 11/01/2013 Const Winter '13/'14.

JO# 2417-00 W-2007-P Ron DeMaagd 12/01/2013

BS#

Well Profiling Darren Langfield 03/01/2013 $140,000 RFP on hold till Feb. 2014.

Water $0 $0

JO# 2422-00 W-2009-17

BS# $0

Includes charges thru September 27, 2013
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Westside Rd 16" WM @ Clear Crk Darren Langfield $90,000 04/10/2013 $750,000 Awaiting survey data. Working on revised alignment.

Water $21,781 01/15/2014 $0

JO# 2439-00 W-2011-04 Josh Watkins 04/15/2014

BS# $0

Foothill WTP Reservoir Rehab Darren Langfield $47,500 $150,000 Ch2MHill is working on the project.

Water CH2M HILL $7,465 01/02/2014 $0

JO# 2434-00 W-2012-07 Josh Watkins 02/02/2014

BS# $0

Well & Pump Station Upgrades Darren Langfield $90,000 10/11/2013 $420,000

Water

JO# 2450-00 W-2013-02

BS# $0

Hilltop 16" Water Main Dennis Russo $50,000 07/01/2013 $400,000 Preliminary design has begun. Design is approximately 30% complete.
Water $30,803 12/01/2013 $0

JO# 2442-00 W-CONV-11 Ron DeMaagd 01/01/2014

BS# $0

Westside Rd 16" WM @ Canyon Crk Darren Langfield $60,000 07/15/2013 $380,000 Awaiting survey data. Working on alignment.

Water $17,246 $0

JO# 2445-00 W-CONV-12 05/15/2014

BS# $0

Hill 900 18" - CONV7 Darren Langfield $75,000 10/11/2013 $500,000

Water

JO# 2443-00 W-CONV-7

BS# $0

FWTP Backwash Improvements Darren Langfield $250,000 10/11/2013 $1,725,000

Water

JO# 2447-00 W-FWTP-01

BS# $0

Layton and Locust Lift Station - ROW Darren Langfield $40,000 $160,000 Awaiting RMU decision to procees with acquisition.

Wastewater $19,699 $0

JO# 2403-50 WW-2011-05-3

BS# $0

Trinity Area Sewer Improvements Corri Vandiver $124,000 03/25/2013 $1,300,000 Incorporating comments from 50% review with WW staff. Planning field visit
Wastewater $147,357 04/01/2014 $0 for Pvt Lateral replacement to 9 parcels for Wednesday 10/2

JO# 2419-00 WW-2011-07 Josh Watkins 05/01/2014

BS# $0

Boulder Creek Interceptor Phs 3 Darren Langfield $2,700,000 Design complete. Will bid at later date when authorized by Sewer Division.
Wastewater Kimley Horn $1,845,737 $0 Acquiring R/W.

JO# 2225-00 WW-2011-09 Randy Luft

BS#

Stillwater WWTP Expansion 1C Ryan Bailey $1,400,000 01/16/2009 $11,300,000 Project will be designed to the 90% level then put on hold for further
Wastewater Water Works Engineers $47,339 $0 development. Continue environmental and begin right-of-way investigation.
JO# 2278-14 WW-2011-11 Ryan Bailey/Cons Public meeting/open house occured on 2/27/13.

BS# $780,200

CCWWTP Solids Handling Facility Ryan Bailey $675,000 03/26/2012 $5,000,000 Design is approximately 80% complete. Environmental process continuing.
Wastewater Water Works Engineers $80,210 01/15/2014 $0 SRF funding application continuing.

JO# 2398-00 WW-2011-12 Ryan Bailey 02/21/2014

BS# Water Works Engineers $0

Westside Interceptor Phase 3 Corri Vandiver $150,000 08/01/2013 $2,000,000 Kickoff meeting with WWE set for Oct 16th to start route alternatives analysis.
Wastewater $0 $0

JO# 2446-00 WW-P-CC-7

BS# $0

Includes charges thru September 27, 2013
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SWWTP Re-roof Dennis Russo 08/03/2013 $60,000 Initial review project meeting occurred. Preliminary design to begin in the
Wastewater $0 $0 following weeks.

JO# 9335-19 WW-TP-SW-A

BS# $0

City Hall Break Room Overhang Derick Beard $20,000 $75,000 Architectural Drawings rec'd 10/6/08. Plans to be completed to 90% and
General Services $26,916 $0 shelved for funding.

JO# 9248-67 BLDG-2007-A Randy Luft

BS#

Convention Center Glazing Dennis Russo $420,000 02/02/2009 $381,000 Plans 100% complete. Unfunded. Work window is typically the month of
Convention Center Pace Civil $4,409 $0 August so fu_nding w_iII will need to be in place and NTP by the month of first
JO#8302-21 CC-2007-A Randy Luft March pending funding.

BS#4236

Stillwater Business Park 2A Derrick Beard $4,100,000

City Manager $35,506 06/15/2012 $0

JO# 2408-00 ED-2012-01 07/15/2012

BS# $0

RPD Building Re-roof Dennis Russo $20,000 $170,000 ON HOLD Worrking on 50% Plans & Specs. Remove and replace w/
Public Safety foam/silicon built up roof. Bldg ok w/ remove and replace. Com Srvs working
JO# 9248-83 PS-2005-A on funding.

BS#

Downtown Mall Alley Corri Vandiver

RRA $261 $0

JO# 9006-90 RRA-2009-A

BS#

Promenade Bathroom Remodel Dennis Russo $25,000 07/19/2010 Country Wide Bldrs $100,000 Repackaging PS&E and awaiting funding for advertising. CDBG app.for
RRA Kibler & Kibler (K2) A&E $6,617 $0 balance of funding.

JO# 8657-04 RRA-2010-1

BS#9029 $18,250

City Hall Pool Car Parking Expansion John Abshier $13,800 $100,000 Project Scoping Document Complete. Project on HOLD.

Support Services

JO# SS-2010-B 08/01/2011

BS# $0

Shasta View Ext. Collyer-Manzanoaks Chuck Aukland $150,000 04/08/2005 Revised project report and traffic study complete. Comment period on revised
Streets & Roads $276,900 $0 MND complete. PC approval and now to Council for adoption of MND
JO# 2267-00 ST-2005-05

BS# S-070-100-700

Lake Blvd/Keswick Dam Rd TS John Abshier $30,000 $300,000 Indefinite HOLD, peding identification of funding source. Plans, Envir, & R/W
Streets & Roads acquisition complete.

JO# 2259-00 ST-2005-19

BS# T-080-700

Victor Avenue Realignment Dennis Russo $50,000 Surveys complete.

Streets & Roads $24,431 $0

JO# 2332-00 ST-2005-31-2

BS# S-070-100-765

T/S Victor at Old Alturas Darren Langfield $100,000 $1,000,000 On Hold - Project pending Roundabout vs Traffic Signal analysis to be
Streets & Roads $62,493 $0 completed by Traffic Division.

JO# 2331-10 ST-2007-09

BS#
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TS Victor/Galaxy

Streets & Roads $397 $0

JO# ST-2009-03-2

BS# $0

Girvan Rd Bridge over Olney Creek Corri Vandiver 06/01/2012 CT has approved replacement for this bridge.
Streets & Roads $52,439 $0

JO# 2994-84 ST-2011-17

BS# $0

Sharon Ave Bridge over ACID Corri Vandiver 06/01/2012 CT has approved replacement of this bridge.
Streets & Roads $28,343 $0

JO# 2994-81 ST-2011-18

BS# $0

Eastside Rd Bridge over Canyon Hollow Corri Vandiver 06/01/2012 CT has approved replacement of this bridge.
Streets & Roads $26,213 $0

JO# 2994-83 ST-2011-19

BS# $0

Westside Rd Bridge over Canyon Hollow Corri Vandiver 06/01/2012 CT has approved replacement of this bridge.
Streets & Roads $26,014 $0

JO# 2994-86 ST-2011-20

BS# $0

Eastside Rd Bridge over Olney Creek Corri Vandiver 06/01/2012 CT has approved replacement of this bridge.
Streets & Roads $23,422 $0

JO# 2994-88 ST-2011-21

BS# $0

Canyon Rd Bridge over ACID Corri Vandiver 06/01/2012 CT has approved replacement of this bridge.
Streets & Roads $25,402 $0

JO# 2994-87 ST-2011-28

BS# $0

Cypress Booster Pump Station Darren Langfield $90,000 $486,000 On Hold - Project on hold pending use analysis by RMU.
Water $16,706 $0

JO# 2348-00 W-2009-04

BS#

Benton Runway 15/33 Rehab - Phase 2 Corri Vandiver 07/01/2010 $465,600 Ford Construction 09/07/2011 $3,887,000 Warranty work complete.
Airports M&H $116,122 05/06/2011 $429,632 122 11/07/2011 $2,487,338

JO# 9383-16 A-2005-13 Randy Luft 06/28/2011 10/15/2012 $250,000

BS#4400 Mead & Hunt 09/06/2011 01/09/2013 $3,302,183

Benton Runway 15/33 Safety Enhance | Corri Vandiver 02/02/2009 $245,900 Ford Const 06/17/2010 $1,061,825 Closeout pending.
Airports M &H 90 07/26/2010 $1,023,422

JO#9381-31 A-2005-14 Randy Luft 06/03/2010 06/16/2011 05/01/2011 $102,379

BS#4332 06/15/2010 09/21/2011 $927,100

Muni Airport Marking Corri Vandiver $10,000 04/01/2012 $45,000 Converse Construction 08/09/2012 $284,000 Work is complete.
Airports Mead & Hunt $41,208 06/04/2012 $20,419 30 10/12/2012 $255,783

JO# 9420-00 A-2010-A Randy Luft 07/05/2012 12/12/2012 $26,000

BS#4485 $0 08/07/2012 07/08/2013 $264,792

Parkview Alley Improvements Dennis Russo $15,000 $40,000 Fogle 06/04/2010 $200,000 Check with Josh on record project books?
RRA 25 06/29/2010 $189,228

JO#9012-30 RRA-2009-1 Josh 05/20/2010 08/23/2012 08/18/2010 $30,000

BS#4333 06/01/2010 09/10/2010 $205,050

Includes charges thru September 27, 2013
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Cypress & Leila Utility Improvements Rich Cutforth $30,000 Iron Mountain General E 05/02/2012 $140,000 Need Record Drawings from SDS

RRA SDS 03/15/2012 20 05/16/2012 $81,765

JO# 2988-32 RRA-2010-D Josh Watkins 04/19/2012 06/19/2012 $15,000

BS#4457 $0 05/01/2012 07/17/2012 $85,880

Storm Drain Improvements 2012 Darren Langfield $50,000 $40,000 RA Martin 10/17/2012 $250,000 Record drawings complete.

Storm Drains 09/01/2012 35 11/08/2012 $187,781

JO# 2381-00 SD-2011-04 Ron DeMaagd 10/04/2012 05/15/2013 12/31/2012 $25,000

BS#4505 $0 10/16/2012 04/29/2013 $210,057

Municipal Utility Pavement Maintenance Don Chilton $10,000 $15,000 Eagle Paving 08/14/2014 $75,000 Record drawings and turn in files.

Support Services 07/27/2012 45 08/29/2012 $56,038

JO# 9248-82 SS-2009-04 Derick Beard 08/09/2012 10/22/2012 $8,406

BS#4497 08/09/2012 10/17/2012 $60,302

Senior Center Reroof John Abshier $7,000 09/08/2011 $7,000 JH Mack 08/09/2012 $59,691 Record drawings and turn in files.

Support Services 06/22/2012 15 08/22/2012 $61,882

JO# 8657-00 S§S-2010-C Randy Luft 07/24/2012 09/25/2012 $3,818

BS#4473 $0 08/07/2012 10/17/2012 $70,061

Cypress Bridge James Triantafyllou $5,800,000 01/01/2002 $4,998,598 Kiewit 02/21/2007 $47,000,000 PFE sent to KPC on 6/24/11. Received by KPC 6/27/11. Response req'd by
Streets & Roads TY Lin International 1350 03/14/2007 $61,846,711 7/27/11.

JO# 2120-00 ST-2005-01 James Triantafyllo 02/08/2007 12/14/2010 $3,162,336

BS#3987 S-070-050-050 PB Americas 02/20/2007 06/09/2011 $63,443,566

Stillwater Industrial Park Phase 1A James Triantafyllou 12/01/2005 $200,000 J.F. Shea Construction, | 06/05/2008 $17,000,000 City Council approved settlement on May 7, 2013. Files ready to archive.
Streets & Roads 200 06/25/2008 $12,450,440

JO# 2143-00 ST-2005-08 Don 05/22/2008 04/01/2010 04/30/2009 $1,200,000

BS#4121 E-050-500 PB 06/03/2008 05/03/2011 $12,758,313

Stillwater Business Park Phase 1B Derick Beard $430,000 $810,000 Shasta Constructors 06/08/2011 $6,250,000 Record Drawings and turn in files. Files received from Caltrop. Files ready to
Streets & Roads Morrison Structures 04/23/2011 180 07/05/2011 $5,026,454 archive.

JO# 2345-00 ST-2005-08-3 Don/Caltrop (Bre 05/24/2011 06/11/2012 $500,000

BS#4397 Caltrop 06/07/2011 09/04/2012 $5,102,017

Oasis Road Interchange Improvements Jon McClain $100,000 JF Shea 06/17/2010 $2,500,000 Need to turn in job books. FROE complete and paid.
Streets & Roads TY-LIN 120 07/12/2010 $2,141,835

JO# 2364-60 ST-2009-06 Don 06/03/2010 01/17/2012 06/01/2011 $100,000

BS#4322 06/15/2010 01/17/2012 $2,267,121

SW Tipping Floor Repair Randy Luft $17,000 Turner & Sons 09/05/2012 $330,000 NOC on 11/20. Need record drawings and files to close out.
Solid Waste 7 09/27/2012 $245,985

JO# 2110-00 SW-2009-01 Dennis Russo 08/23/2012 10/17/2012 $30,000

BS#4499 $0 09/04/2012 11/20/2012 $257,584

Foothill 30" Raw Water Pipe Replacement David Braithwaite $195,000 01/07/2009 $200,000 Cox & Cox Construction, 06/17/2010 $1,825,000 Working on record drawings.

Water 120 07/02/2010 $2,162,056

JO# 2306-00 W-2007-04 Josh Watkins 05/27/2010 03/01/2011 $325,000

BS#4323 06/15/2010 10/05/2010 $2,442,379

Reservoir Cleaning & Inspection Corri Vandiver 10/06/2008 $80,000 Construction FX 10/07/2009 $307,000 Check with Randy on record drawings and books.
Water 11/17/2009 $269,656

JO# 2327-00 W-2007-B-1 Randy/WWE 09/22/2009 03/01/2011 $27,000

BS#4216 10/07/2009 03/15/2011 $204,006

Peterson Lane Water Main Rplcmnt Darren Langfield $20,000 Giles Excavating 01/10/2011 $265,000 Working on record drawings & files

Water 30 02/08/2011 $109,584

JO# 2365-00 W-2009-02-2 Josh Watkins 12/16/2010 04/06/2011 $20,000

BS#4346 $0 01/04/2011 06/22/2011 $138,711

Well 10 Rehabilitation Darren Langfield $25,000 $45,000 Layne Const 02/08/2012 $200,000 Record drawings and files.

Water WaterWorks 150 03/06/2012 $155,080

JO# 2389-10 W-2009-14 Ron DeMaagd/W 01/05/2012 10/23/2012 $20,000

BS#4450 $1,262 02/07/2012 11/06/2012 $156,970

Includes charges thru September 27, 2013
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Keswick Dam 30" Water Main Repair Darren Langfield $45,000 $40,000 Purcell Painting 04/06/2011 $350,000

Water Pace 55 05/05/2011 $187,300

JO# 2370-00 W-2010-B Randy Luft 03/17/2011 08/08/2012 $35,000

BS#4383 Pace 04/05/2011 01/15/2013 $187,300

SP Pump Station Stair Replacement Darren Langfield $10,000 Cal Electro, Inc. 12/07/2011 $28,500

Water 20 01/11/2012 $18,744

JO# 2991-35 W-2011-A Randy Luft 11/08/2011 07/06/2012 $6,000

BS#4438 $0 12/06/2011 01/17/2013 $24,900

Boulder Creek Interceptor- Phase 1 John Abshier 11/01/2007 $70,000 Axner Excavating, Inc. 04/23/2010 $2,398,000 Record drawings and files.
Wastewater Kimley-Horn & Assoc. 02/05/2010 140 06/23/2010 $1,496,105

JO# 2225-00 WW-2005-02-1 Randy/WWE 03/30/2010 08/01/2011 $300,000

BS#4313 W-020-610 Water Works Engineers 04/20/2010 08/17/2011 $1,671,487

Westside Interceptor Phase 11 Corri Vandiver $250,000 03/01/2007 $130,000 Meadow Valley 09/08/2011 $1,845,000 Once files turned in, then complete.
Wastewater 07/15/2011 45 09/22/2011 $1,300,407

JO# 2290-00 WW-2005-11 Randy Luft 08/18/2011 02/06/2013 12/14/2011 $130,000

BS#4405 09/06/2011 04/19/2012 $1,419,940

Mary Street Lift Station Replacement Corri Vandiver $350,000 11/01/2006 $60,000 MDS 04/23/2010 $2,040,000 Record drawings and turn in files.
Wastewater 190 07/01/2010 $1,770,515

JO# 2271-00 WW-2005-13-2 Randy/WWE 03/30/2010 06/01/2011 $175,000

BS#4155 04/20/2010 08/17/2011 $1,938,114

Stillwater WWTP Outfall Diffusers David Braithwaite $500,000 04/01/2007 $30,000 DRS 09/16/2009 $625,000 Record drawing date?
Wastewater 30 10/14/2009 $214,023

JO# 2279-00 WW-2005-19 Randy/Pace 09/08/2009 12/09/2009 $62,500

BS#4277 W-010-560 09/15/2009 04/20/2010 $236,523

Utility Improvements 2012 Corri Vandiver $60,000 03/01/2011 $125,000 Prudent Technologies 08/22/2012 $1,145,650 Project complete minus items eliminated due to high water table on Athens and
Wastewater $99,619 06/25/2012 $157,018 85 09/19/2012 $1,260,859 South Street. NOC approved by Council on October 1st.
JO# 2380-00 WW-2011-08 Josh Watkins 07/24/2012 02/07/2013 $126,000

BS#4486 $0 08/21/2012 10/01/2013 $1,050,249

Churn Creek LS Improvements Darren Langfield $65,500 $110,000 RTA Construction, Inc. 02/22/2012 $600,000 To Council on 10/1/13.
Wastewater Pace Engineering $89,320 $66,650 180 03/14/2012 $358,000

JO# 2390-00 WW-2011-10 Randy Luft 01/26/2012 12/14/2012 $60,000

BS#4444 $0 02/21/2012 10/01/2013 $386,894

Includes charges thru September 27, 2013
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